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ESTIMATE RUN 06/27/2007

ESTIMATE SUMMARY 20:55:55

CONTID: C16012         ESTIMATE NO: 0001 PROG 2005

PCN: 16012-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RESURF; LARKSPUR NORTH PERCENT TIME:

PROJECT NO: IM0252-388                    

I-25 RESURF; LARKSPUR NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/25/2007 DATE TIME STARTED 05/23/2007

1800 NORTH TAFT DATE LET 03/08/2007 DATE WORK BEGAN 05/23/2007

 DATE AWARDED 03/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 05/23/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,290,116.19 PARTICIPATING $ $ 1,374,823.84

AWARD PROJECT AMT: 4,899,999.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,895.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.54

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

25.99%

3,915,292.35

1,374,823.84

1,374,823.84

1,335,928.22

$

$

$

$

1,374,823.84

0.00

1,374,823.84

0.00

1,374,823.84

-38,895.62

0.00

1,335,928.22

0.00

AMOUNT DUE 1,335,928.22 1,335,928.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,335,928.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0
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PCN: 16012-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM0252-388                    ESTIMATE NO: 0001 20:55:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 272.000 0.000

EACH 0.000 0.00

16.45000 0.000 0.00

202-00090  
 

0010 REMOVAL OF CURB 1,000.000 0.000

LF  450.000 1,665.00

3.70000 450.000 1,665.00

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 118,203.000 0.000

SY  118,203.000 200,945.10

1.70000 118,203.000 200,945.10

202-00240  
 

0020 REMOVAL OF FENCE 473.000 0.000

LF  473.000 1,040.60

2.20000 473.000 1,040.60

202-01000  
 

0025 *REMOVAL OF GUARDRAIL TYPE 4 2,480.000 0.000

LF  0.000 0.00

7.55000 0.000 0.00

202-01140  
 

0030 BLADING 10.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0035 *EROSION LOG (12 INCH) 100.000 0.000

LF  64.000 976.00

15.25000 64.000 976.00

208-00002  
 

0040 *EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.330 1,815.00

5,500.00000 0.330 1,815.00

208-00200  
 

0045 *ADJUST GUARDRAIL 2,650.000 0.000

LF  0.000 0.00

2.45000 0.000 0.00

210-04200  
 

0050 AGGREGATE BASE COURSE (SPECIAL) 3,250.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

304-09000  
 

0055 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-00720  
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PCN: 16012-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM0252-388                    ESTIMATE NO: 0001 20:55:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STONE MATRIX ASPHALT 32,224.000 0.000

TON 2,272.550 169,304.98

74.50000 2,272.550 169,304.98

403-09210  
 

0065 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 15,738.000 0.000

TON 13,522.980 727,536.32

53.80000 13,522.980 727,536.32

403-33841  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 15,345.000 0.000

GAL 5,670.000 9,865.80

1.74000 5,670.000 9,865.80

411-10255  
 

0075 *GUARDRAIL TYPE 7 (STYLE CA) 2,480.000 0.000

LF  0.000 0.00

46.20000 0.000 0.00

606-00710  
 

0080 END POST (CHAIN LINK) 4.000 0.000

EACH 4.000 416.20

104.05000 4.000 416.20

607-52905  
 

0085 CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 0.000

EACH 5.000 575.00

115.00000 5.000 575.00

607-52910  
 

0090 FENCE CHAIN LINK (72 INCH) 621.000 0.000

LF  621.000 10,060.20

16.20000 621.000 10,060.20

607-53172  
 

0095 FENCE CHAIN LINK (SPECIAL)(102 INCH) 95.000 0.000

LF  95.000 6,768.75

71.25000 95.000 6,768.75

607-53203  
 

0100 24 FOOT GATE DOUBLE (CHAIN LINK) 2.000 0.000

EACH 2.000 2,410.00

1,205.00000 2.000 2,410.00

607-60274  
 

0105 *CURB TYPE 6 (SECTION M) 1,000.000 0.000

LF  0.000 0.00

10.95000 0.000 0.00

609-60011  
 

0110 *DELINEATOR (TYPE I) 160.000 0.000

EACH 0.000 0.00

16.45000 0.000 0.00

612-00001  
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PCN: 16012-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM0252-388                    ESTIMATE NO: 0001 20:55:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE II) 75.000 0.000

EACH 0.000 0.00

16.45000 0.000 0.00

612-00002  
 

0120 *DELINEATOR (TYPE III) 37.000 0.000

EACH 0.000 0.00

16.45000 0.000 0.00

612-00003  
 

0125 *RUMBLE STRIP 39,830.000 0.000

LF  0.000 0.00

0.26000 0.000 0.00

614-80385  
 

0130 *ANTI-ICING SYSTEM 1.000 0.000

L S 0.100 74,150.00

741,500.00000 0.100 74,150.00

614-86756  
 

0135 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.330 3,300.00

10,000.00000 0.330 3,300.00

625-00000  
 

0140 *MOBILIZATION 1.000 0.000

L S 0.600 78,303.23

130,505.39000 0.600 78,303.23

626-00000  
 

0145 *EPOXY PAVEMENT MARKING 300.000 0.000

GAL 0.000 0.00

71.20000 0.000 0.00

627-00005  
 

0150 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 960.000 0.000

GAL 593.000 22,741.55

38.35000 593.000 22,741.55

627-00012  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 3,600.000 0.000

SF  0.000 0.00

9.85000 0.000 0.00

627-01010  
 

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

204.000 0.000

SF  0.000 0.00

13.15000 0.000 0.00

627-30410  
 

0165 *FLAGGING 500.000 0.000

HOUR 306.500 6,053.38

19.75000 306.500 6,053.38

630-00000  
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PCN: 16012-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM0252-388                    ESTIMATE NO: 0001 20:55:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 13.000 1,423.50

109.50000 13.000 1,423.50

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000

DAY 13.000 5,720.00

440.00000 13.000 5,720.00

630-00012  
 

0180 *UNIFORMED TRAFFIC CONTROL COORDINATION 650.000 0.000

HOUR 254.500 1,297.95

5.10000 254.500 1,297.95

630-00015  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 0.000

EACH 0.000 0.00

82.15000 0.000 0.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 0.000

EACH 17.500 1,437.63

82.15000 17.500 1,437.63

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 43.000 0.000

EACH 21.500 1,766.23

82.15000 21.500 1,766.23

630-80343  
 

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF  0.000 0.00

27.40000 0.000 0.00

630-80344  
 

0205 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 8,760.00

8,760.00000 1.000 8,760.00

630-80355  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 985.50

985.50000 1.000 985.50

630-80358  
 

0215 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

27.40000 0.000 0.00

630-80360  
 

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

65.70000 0.000 0.00

630-80363  
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PCN: 16012-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM0252-388                    ESTIMATE NO: 0001 20:55:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 370.000 0.000

EACH 185.000 2,035.00

11.00000 185.000 2,035.00

630-80380  
 

0230 *MOBILE PAVEMENT MARKING ZONE 7.000 0.000

DAY 0.000 0.00

1,100.00000 0.000 0.00

630-80520  
 

0235 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 11,000.00

11,000.00000 1.000 11,000.00

630-85040  
 

0240 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0250 F/A FUEL COST ADJUSTMENT 30,000.000 0.000

F A 4,182.820 4,182.82

1.00000 4,182.820 4,182.82

700-70016  
 

0255 F/A ROADWAY SMOOTHNESS INCENTIVE 34,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0260 F/A ON-THE-JOB TRAINEE 1,280.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A QUALITY INCENTIVE PAYMENT 188,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0275 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16012-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM0252-388                    ESTIMATE NO: 0001 20:55:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0365 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION (INCIDENTS 1 - 5)

0.000 0.000

DOL -2,250.000 -2,250.00

1.00000 -2,250.000 -2,250.00

900-00006  
 

CAT 0200 $1,354,285.74 1,354,285.74CURRENT AMT 5,200,413.29 $$

CAT NO0300 STR. H-17-CQ 

0290 *REMOVAL OF ASPHALT MAT (PLANING) 1,395.000 0.000

SY  1,395.000 2,371.50

1.70000 1,395.000 2,371.50

202-00240  
 

0295 *REMOVAL OF EXPANSION DEVICE 87.000 0.000

LF  0.000 0.00

120.45000 0.000 0.00

202-00504  
 

0300 STONE MATRIX ASPHALT 220.000 0.000

TON 0.000 0.00

74.50000 0.000 0.00

403-09210  
 

0305 *CONCRETE SEALER 29.000 0.000

SY  0.000 0.00

104.05000 0.000 0.00

515-00400  
 

0310 *CONCRETE SEALER (CALCIUM NITRITE) 29.000 0.000

SY  0.000 0.00

109.50000 0.000 0.00

515-00410  
 

0315 *BRIDGE EXPANSION DEVICE (0-4 INCH) 87.000 0.000

LF  0.000 0.00

202.60000 0.000 0.00

518-01004  
 

CAT 0300 $2,371.50 2,371.50CURRENT AMT 53,059.80 $$

CAT NO0301 STR. H-17-AH 

0320 *REMOVAL OF ASPHALT MAT (PLANING) 703.000 0.000

SY  703.000 1,195.10

1.70000 703.000 1,195.10

202-00240  
 

0325 STONE MATRIX ASPHALT 114.000 0.000

TON 0.000 0.00

74.50000 0.000 0.00

403-09210  
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PCN: 16012-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM0252-388                    ESTIMATE NO: 0001 20:55:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. H-17-AH 

0330 GEOTEXTILE (PAVING) 703.000 0.000

SY  0.000 0.00

4.75000 0.000 0.00

420-00500  
 

CAT 0301 $1,195.10 1,195.10CURRENT AMT 13,027.35 $$

CAT NO0302 STR. H-17-CI 

0335 *REMOVAL OF ASPHALT MAT (PLANING) 395.000 0.000

SY  395.000 671.50

1.70000 395.000 671.50

202-00240  
 

0340 STONE MATRIX ASPHALT 64.000 0.000

TON 0.000 0.00

74.50000 0.000 0.00

403-09210  
 

0345 GEOTEXTILE (PAVING) 395.000 0.000

SY  0.000 0.00

4.75000 0.000 0.00

420-00500  
 

CAT 0302 $671.50 671.50CURRENT AMT 7,315.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 8,400.00

8,400.00000 1.000 8,400.00

620-00002  
 

0355 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 5,900.00

5,900.00000 1.000 5,900.00

620-00012  
 

0360 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $16,300.00 16,300.00CURRENT AMT 16,300.00 $$

PROJECT TOTAL 1,374,823.84 $ 1,374,823.84CURRENT AMT 5,290,116.19 $$


